Beforethe
FEDERAL COMMUNICATIONS COMMISSION
Washington, DC 20554

In the Matter of

Revigon of the Commisson's Rules CC Docket No. 94-102
to Ensure Compeatibility with Enhanced
E911 Emergency Caling Systems
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To: The Commission

Carrier Report of Mid-Tex Cdlular, Ltd. Regarding
I mplementation of Wireless E911 Phase |1 Automatic L ocation | dentification

Mid-Tex Cdlular, Ltd. hereby submits areport regarding implementation of
wireless E911 Phase Il Automatic Location Identification (*ALI™), in compliance with
the Federal Communications Commisson’s (*FCC” or “Commission”) Further
Memorandum Opinion and Order in the above- captioned proceeding.

l. Background / Contact Information
Mid-Tex servesrurd Texas and its contact information is as follows,

Ray Hooker
Manager

Mid-Tex Cdlular, Ltd. (TRS # 808287)
Highway 16 South

P.O. Box 349

DelLeon, TX 76444

telephone: (254) 893-8000

fax: (254) 893-8001

email: rhooker@cctc.net

. E911 Phase |l Location Technology Information

Mid-Tex has yet to choose asolution for its Phase Il ALI technology. Mid-Tex
remains undecided &t this point due to its concern about generd handset availability in
time to meet the FCC' s rules and the lack of pricing information for network-based
solutions. Asaresult, Mid-Tex has so far been unable to adequately compare the various
Phase Il solutionsin order to commit to asdection. Mid-Tex is searching for a product
that is available and is proven to work within the time frame necessary for Mid-Tex to



achieve Phase || implementation in compliance with the Commission’s rules!
Whichever technology Mid-Tex selects, it intends to deploy it throughout its service area.

[Il. Testingand Verification

Mid-Tex hasyet to test any ALI solutionssinceit is dill examining available
products. In addition, Mid-Tex has not been able to test any handsets since none are
available and Mid- Tex has yet to be given adate when ALI-capable handsets will be
avalable. Mid-Tex anticipates usng a combination of Empirical Testing Methods and
Predictive Testing Methods to gauge the accuracy of the technology it eventualy
chooses.

IV.  Implementation Details and Schedule

While Mid-Tex is awaiting product availability from handset vendors, it has
developed a tentative implementation schedule to meet the FCC' s handset- based rules
and, if necessary, network-based rules. Mid-Tex will make its technology choice by the
first quarter of 2001. If Mid-Tex chooses a handset solution, it will begin sdling ALI-
capable handsets on October 1, 2001 asthe FCC'srulesrequire. Mid-Tex will continue
to evaluate network-based AL solutions and, if it chooses a network solution, intends to
select and deploy atechnology after the first quarter of 2001, once it has made its choice.
Mid-Tex will accderate this schedule to the extent necessary upon receipt of a PSAP
request.

V. PSAP Interface

Mid- Tex has yet to receive a Phase || PSAP request.? Most of the PSAP interface
details will depend upon the technology Mid-Tex chooses and the specific requests of the
PSAP.
VI.  Handset Information

If Mid-Tex decides to pursue a handset-based solution, it will run promotionsin

order to replace existing handsets. The price of the new ALI-capable handsets,
unavallable a thistime, will affect Mid-Tex’s replacement dtrategy.

! Mid-Tex has been researching many different Phase || vendors and their potentia
product offerings. These companies include Nortdl, Snap Track, SCC Communications,
Technocom Corporation, GTE Teecommunications Services, Cdl-Loc, True Postion,
US Wirdless, and SigmaOne Communications Corporetion.

2 In generd, the following hardware and software is needed to transmit Phase || datato
PSAPs. 141C — Dided Number Trigger, E911 Software, MPC — Mobile Postioning
Center, PDE — Pogtion Determining Entity, and receivers at each cell site.



VIl. Other Information

Mid-Tex notes that the remote and rurd nature of its service territory in Texas can
present additiona and unforeseen problems when ingtaling and testing location
technology. Mid-Tex would have a much better handle on how it will eventudly
implement its Phase Il plan if the vendor products were available for testing.
Unfortunately, Mid-Tex’'s Phase |1 implementation plan depends, in large part, upon the
schedules and plans of the vendors.
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